Message

From: Hughes, Adam (IHS/PHX) [Adam.Hughes@ihs.gov]

Sent: 9/3/2013 11:42:31 PM

To: Lee, Bessie [Lee.Bessie@epa.gov]

cC: Lorenz, Robert (IHS/PHX) [Robert.Lorenz@ihs.gov]

Subject: FW: Extension of IA No. DW-75-95571201, which ended December 31, 2012
Bessie,

The IHS respectfully requests an extension of 1A No., DW-75-85571201 through at least 2/28/14 or for the longest
duration possible, The original scope of 1A No. DW-75-95571201 was to provide planning funds to define arsenic
mitigation strategies for seven public water systems serving First and Second Mesa, on the Hopi Indian

Reservation. Since funding the original 1A, & water system regionalization project was developed, with the strategy of
providing First and Second Mesa with arsenic compliant water from the proposed Turguoise Trail well field. in 2008, the
Hopt Tribal Council passed a resolution supporting the planning efforts associated with this concept. The first proposed
Turquoise Trail Well is now being drilled and constructed. A second Turguoise Trail Well is scheduled to be drilled and
constructed immediately following the first well, The EPA planning funds received by IHS under 1A No, DW-75-895571201%
are funding an IHS contract with a hydrogeologist, who is providing on-site consultative direction in regards to well
design and construction. The need for well design and construction consultative services, from the [HS contract
hydrogeologist, is expected to last through the end of February 2014, it is possible, that due to delays, the well drilling
and construction effort could take longer than expected, for which case the IHS requests the longest time extension
possible.

PMease let me know if you need any anything else in processing this extension reqguest.
Thank you,

Adam Hughes, P.E.

LCDR, USPHS

Senior Ernvironmental Engineer

Indian Health Service

5448 §. White Mountain Blvd, Suite 220
Lakeside, AZ 85929

phone: 828-537-0578

fax: B28-537-3060

From: Lee, Bessie [mailto:Lee.Bessie@epa.gov]

Sent: Thursday, August 29, 2013 6:51 AM

To: Lorenz, Robert (IHS/PHX); Hughes, Adam (IHS/PHX); Heintzman, Tom (IHS/PHX)
Subject: Extension of IA No. DW-75-95571201, which ended December 31, 2012

I asked our Grants people about the possibility of extending the IA for the HAMP (IHS Project D-33) that ended December
31, 2012. Below is their response.

An ADM is an Amendment Decision Memorandum, which is a document that I need to create. It looks like the major item
for IHS to provide is number 2 below. If you can get something to me next week, that would be great.
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Bessie Lee
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Drinking Water Office (WTR-6)
U.S. Environmental Protection Agency, Region 9
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75 Hawthorne Street

San Francisco, California 94105
Phone: (415) 972-3776

Fax: (415) 947-3549

E-mail: lee.bessie@epa.qov

From: Schaub, John

Sent: Wednesday, August 28, 2013 16:08

To: Lee, Bessie

Cc: Gutierrez, Mary

Subject: RE: Question about an IA that ended December 31, 2012

Hi, Bessie... | consulted with my Team Lead and we agreed that you folks
should be able to ask for the extension, provided that:

1. You submit an ADM that clearly asks for the extension and to what new
end date.

2. You attach a justification to the ADM from [HS that requests the
extension and provides a concise but detailed justification for the delay -
and rationale for extending the project/budget period. Without this
document from IHS, we cannot process the request. The justification can
be something as simple as an email, or as formal as a letter - as long as
the info above is contained.

Hope that helps. Thanks....

JOHN F. SCHAUB

EPA Grants/IA Specialist

206-553-6125

1200 Sixth Avenue, Suite 900, OMP-145
Seattle, WA 98101
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